

☐ SECRET☒ CONFIDENTIAL

03039

☐ UNCLASSIFIEDApproved For Release 2005/06/23 : CIA-RDP78B05171A000400010053-4
CONTRACT INSPECTION REPORT

25X1

TO:

DATE

28 July 1969

CONTRACT ADMINISTRATION & SETTLEMENT
BRANCH/PD/OLINSPECTION REPORT NO. (If final, so state)
3

ESTIMATED COMPLETION DATE

30 June 1969 (see paragraph 3 of narrative)

NAME OF CONTRACTOR

NGA review(s) completed.

TYPE OF COMMODITY OR SERVICE

Photographic Imagery Experimentation Support

THE CONTRACTOR IS ON SCHEDULE



YES



NO

PER CENT OF WORK COMPLETED -

75%

PER CENT OF FUNDS EXPENDED -

80%

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☒ YES ☐ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☐ YES ☒ NO (If yes, give details on reverse side.)HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

INCENTIVES

IS THIS AN INCENTIVE CONTRACT
IF YES, CHECK TYPE

YES



NO



COST



AWARD FEE



PERFORMANCE



DELIVERY

NOTE:

USE REVERSE SIDE FOR COMMENTS.

FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

OVERALL PERFORMANCE OF CONTRACTOR

1.



OUTSTANDING

4.



ABOVE AVERAGE

7.



UNSATISFACTORY

2.



EXCELLENT

5.



AVERAGE

3.



VERY GOOD

6.



MINIMUM ACCEPTABLE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR MINIMUM ACCEPTABLE INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION



CONTINUE AS PROGRAMMED

WITHHOLD PAYMENT PENDING
SATISFACTORY PERFORMANCE

CLOSE OUT



OTHER (Specify)

IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

25X1

☐ SECRET

☒ CONFIDENTIAL

☐ UNCLASSIFIED

Approved For Release 2005/06/23 : CIA-RDP78B05171A000400010053-4

NARRATIVE REPORT

☒ INTERIM

☐ FINAL

1. All preliminaries for the first phase of the Line-Scan Project have been completed; i.e., experimental images, model preparation, and calibration.
2. A monthly summary of work performed and funds expended has been requested.
3. Due to the contractor's policy of a company wide vacation in July, the data necessary for a final inspection report will not be available until late July or early August.

Contract Commitment to Date -

☐ UNCLASSIFIED

☒ CONFIDENTIAL

☐ SECRET

Approved For Release 2005/06/23 : CIA-RDP78B05171A000400010053-4